COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 03/ 2013

ESTI MATE SUMVARY 08: 58: 50
CONTI D C17847 ESTI MATE NO 0018 FI NL SPEC YR 2005
PCN: 17847-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 181.5 DAYS TI VE ALLOW 208 WORK DAYS
| 70 FLOYD H LL OVERLAY PERCENT TI ME: 87.26 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO. | MD703- 361
| 70 FLOYD H LL OVERLAY
NAME OF ROAD: - 70
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 07/ 03/ 2013 DATE TI ME STARTED 11/05/2010
10100 DALLAS STREET DATE LET 09/ 09/ 2010 DATE WORK BEGAN 11/ 05/ 2010
DATE AWARDED 09/ 27/ 2010 DATE TI ME STOPPED 09/ 05/ 2012
DATE CONTRACT EXECUTED 10/ 18/ 2010 DATE ACCEPTED 09/ 05/ 2012
HENDERSON CO 80640 303-289- 8555 DATE NOTI CE TO PROCEED 11/ 05/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,171, 251. 04 PARTI Ol PATI NG $ 4,170, 625. 36 $ 15, 170. 20
AWARD PRQIECT AMT: $ 3,172, 153. 70 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 99% TOTAL EARNI NGS 4,170, 625. 36 15,170. 20
FUNDS AVAI LABLE: $ 625. 68 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,170, 625. 36 15, 170. 20
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 47,582. 31
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,170, 625. 36 62, 752. 51
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,170, 625. 36 62, 752. 51
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 62, 752. 51

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17847-BI D ESTI MATE RUN 07/ 03/ 2013
PRQIECT: | MD703- 361 ESTI MATE NO 0018 08: 58: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 164, 818. 000 164, 818. 000
SY 0. 000 0. 00
0. 90000 164, 818. 000 148, 336. 20
0010 202- 00250 *Renoval of Pavenent Marking 1, 710. 000 1, 710. 000
SF 0. 000 0.00
2.20000 1, 710. 000 3,762.00
0015 202-04002  *C ean Cul vert 8. 000 8. 000
EACH 0. 000 0. 00
1, 850. 00000 8. 000 14, 800. 00
0020 203-01594 Conbi nati on Loader 190. 250 190. 250
HOUR 0. 000 0. 00
110. 00000 190. 250 20, 927.50
0025 203-02330 Labor er 235. 000 235. 000
HOUR 0. 000 0. 00
40. 00000 235. 000 9, 400. 00
0030 208-00034 Gravel Bag 209. 000 209. 000
LF 0. 000 0. 00
16. 00000 209. 000 3, 344.00
0035 210-00090 *Reset Del i neat or 0. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0040 210-00425 Reset Bridge Railing 18. 000 18. 000
LF 0. 000 0. 00
21. 00000 18. 000 378.00
0045 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0050 210-04010 *Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0. 00
480. 00000 5. 000 2,400. 00
0055 210- 04050 *Adj ust Val ve Box 3. 000 3. 000
EACH 0. 000 0. 00

260. 00000 3. 000 780. 00



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17847-BI D ESTI MATE RUN 07/ 03/ 2013
PRQJECT: | MD703- 361 ESTI MATE NO 0018 08: 58: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 580. 560 580. 560
TON 0. 000 0. 00
180. 00000 580. 560 104, 500. 80
0065 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 21, 850. 300 21, 850. 300
TON 0. 000 0. 00
48. 00000 21, 850. 300 1, 048, 814. 40
0070 411-10255 Enul sified Asphalt (S| ow Setting) 13, 734. 000 13, 734. 000
GAL 0. 000 0. 00
2. 00000 13, 734. 000 27, 468. 00
0075 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
196, 000. 00000 1. 000 196, 000. 00
0085 627-00005 *Epoxy Pavenent MarKking 560. 000 560. 000
GAL 0. 000 0. 00
56. 00000 560. 000 31, 360. 00
0086 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) Add 9, 993. 000 9, 993. 000
Pref orned Pavenent Marking (Type |) (Inlaid) to Project
SF 0. 000 0. 00
9. 27000 9, 993. 000 92,635. 11
0090 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 965. 000 965. 000
GAL 0. 000 0. 00
31. 00000 965. 000 29, 915. 00
0095 630- 00000 *Fl aggi ng 4, 158. 800 4, 158. 800
HOUR 0. 000 0. 00
23. 00000 4, 158. 800 95, 652. 40
0100 630-00007 *Traffic Control |nspection 90. 000 90. 000
DAY 0. 000 0. 00
165. 00000 90. 000 14, 850. 00
0105 630- 00012 *Traffic Control Management 161. 000 161. 000
DAY 0. 000 0. 00
520. 00000 161. 000 83, 720. 00
0110 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 400 104. 00
260. 00000 4. 000 1, 040. 00



CONTI D C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17847-BI D ESTI MATE RUN 07/ 03/ 2013
PRQIECT: | MD703- 361 ESTI MATE NO 0018 08: 58: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 5. 400
EACH 0. 600 46. 20
77.00000 6. 000 462. 00
0120 630-80341 *Construction Traffic Sign (Panel Size A) 53. 000 47.700
EACH 5. 300 111. 30
21. 00000 53. 000 1, 113. 00
0125 630-80342 *Construction Traffic Sign (Panel Size B) 201. 000 180. 900
EACH 20. 100 422. 10
21. 00000 201. 000 4,221.00
0130 630-80343 *Construction Traffic Sign (Panel Size C 89. 000 80. 100
EACH 8. 900 186. 90
21. 00000 89. 000 1, 869. 00
0135 630-80344 *Construction Traffic Sign (Special) 128. 000 93. 600
SF 10. 400 166. 40
16. 00000 104. 000 1, 664. 00
0140 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
ype) EACH 0. 600 1, 260. 00
2,100. 00000 6. 000 12, 600. 00
0145 630- 80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 600 3, 060. 00
5, 100. 00000 6. 000 30, 600. 00
0150 630- 80360 *Drum Channel i zi ng Devi ce 697. 000 627. 300
EACH 69. 700 2,160.70
31. 00000 697. 000 21, 607. 00
0155 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0160 630-80364 *Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0165 630-80367 *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 200 410. 00

2, 050. 00000 2.000 4,100. 00



CONTI D C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17847-BI D ESTI MATE RUN 07/ 03/ 2013
PRQIECT: | MD703- 361 ESTI MATE NO 0018 08: 58: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80370 Concrete Barrier (Tenporary) 700. 000 630. 000
LF 70. 000 2,660. 00
38. 00000 700. 000 26, 600. 00
0175 630-80380 *Traffic Cone 746. 000 671. 400
EACH 74. 600 447. 60
6. 00000 746. 000 4,476. 00
0180 630-80510 *Mobi | e Pavenment Marking Zone 2.000 2.000
LS 0. 000 0. 00
1, 020. 00000 2.000 2,040. 00
0185 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 900
EACH 0. 100 235. 00
2, 350. 00000 1. 000 2, 350. 00
0190 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 5. 000 4. 500
Tenpor ar
(Terp y) EACH 0. 500 3, 900. 00
7, 800. 00000 5. 000 39, 000. 00
0195 630-85041 *Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
83. 00000 0. 000 0.00
0200 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700- 70018 F/ A Roadway Snoot hness | ncentive 48, 105. 300 48, 105. 300
F A 0. 000 0. 00
1. 00000 48, 105. 300 48, 105. 30
0210 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0215 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0220 700-70025 F/A Quality Incentive Payment 136, 693. 670 136, 693. 670
F A 0. 000 0. 00

1. 00000 136, 693. 670 136, 693. 67



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17847-BI D ESTI MATE RUN 07/ 03/ 2013
PRQJECT: | MD703- 361 ESTI MATE NO 0018 08: 58: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0320 900- 00006 Added Item (Dol lar)/ Provide ITS System 1. 000 1. 000
DOL 0. 000 0. 00
78, 343. 76000 1. 000 78,343.76
0325 900- 00006 *Added Item (Dol l ar)/ 1. 000 1. 000
DOL 0. 000 0. 00
207, 206. 56000 1. 000 207, 206. 56
0335 614-80385 *Runble Strip Add runble strips to project 7, 780. 000 7,780. 000
LF 0. 000 0. 00
1. 58000 7,780. 000 12, 292. 40
0340 613-07000 Pul | Box (Spec) 10. 000 10. 000
EACH 0. 000 0. 00
3, 000. 00000 10. 000 30, 000. 00
0350 614- 73005 *Piezo (Electric) (Cass Il) 4. 000 4.000
EACH 0. 000 0. 00
2,104. 65000 4. 000 8, 418. 60
0355 614- 72875 *Loop Detector Wre 1, 728. 000 1, 728. 000
LF 0. 000 0. 00
2.81000 1, 728. 000 4, 855. 68
0360 900- 00006 Added Item (Dol lar)/ Materials Reinbursenent 5, 054. 540 5, 054. 540
DOL 0. 000 0. 00
1. 00000 5, 054. 540 5,054.54
0375 900- 00005 Added Item (Day)/ Superintendent 33. 000 33. 000
DAY 0. 000 0. 00
620. 48000 33. 000 20, 475. 84
CAT 0200 CURRENT AMI $ 2,634,615.76 % 15,170.20% 2,634,231.76
CAT NOO300 STRUCTURES
0221 900- 00006 Added Item (Dol lar)/ 11, 374. 000 11, 374. 000
DOL 0. 000 0. 00
1. 00000 11, 374. 000 11, 374. 00
0225 202- 00240 *Renoval of Asphalt Mat (Pl aning) 3, 843. 000 3, 843. 000
SY 0. 000 0. 00
0. 90000 3, 843. 000 3,458.70



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17847-BI D ESTI MATE RUN 07/ 03/ 2013
PRQJECT: | MD703- 361 ESTI MATE NO 0018 08: 58: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0230 202- 00503 *Renoval of Portions of Present Structure 349. 000 348. 770
SY 0. 000 0. 00
300. 00000 348. 770 104, 631. 00
0235 202- 00504 *Removal of Expansion Device 434. 000 434. 000
LF 0. 000 0. 00
11. 00000 434. 000 4,774.00
0240 202- 05150 Sandbl ast i ng 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0241 202-05100 *Sandbl asting Reinforcing Steel Change Itemfroma SF 333. 000 333. 000
itemto a SY itemdue to
SY 0. 000 0. 00
15. 00000 333. 000 4,995. 00
0245 206-01750 *Shor i ng 1. 000 1. 000
LS 0. 000 0. 00
210, 000. 00000 1. 000 210, 000. 00
0250 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 677. 000 676. 590
TON 0. 000 0. 00
48. 00000 676. 590 32,476. 32
0255 420- 00510 Geotextile (Crack Reduction) (H gh Density) 1, 078. 000 1,078. 000
SY 0. 000 0. 00
15. 00000 1, 078. 000 16, 170. 00
0260 515-00410 *Concrete Sealer (CalciumNitrite) 343. 000 343. 000
SY 0. 000 0. 00
42. 00000 343. 000 14, 406. 00
0265 518-01002 *Bridge Expansion Device (0-2 Inch) 434.000 434.000
LF 0. 000 0. 00
250. 00000 434. 000 108, 500. 00
0266 518- 01050 Br Expan Device (Special) 616. 000 616. 000
LF 0. 000 0. 00
555. 50000 616. 000 342,188. 00
0270 601- 03040 *Concrete O ass D (Bridge) 14. 590 14. 500
CY 0. 000 0. 00
1, 700. 00000 14. 500 24, 650. 00



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17847-BI D ESTI MATE RUN 07/ 03/ 2013
PRQJECT: | MD703- 361 ESTI MATE NO 0018 08: 58: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0275 601- 06100 *Concrete (Patching) 16. 300 16. 300
CY 0. 000 0. 00
2, 300. 00000 16. 300 37, 490. 00
0280 601-06150 *Concrete (Patching) 879. 000 879. 000
SF 0. 000 0. 00
100. 00000 879. 000 87, 900. 00
0285 602- 00020 *Rei nforcing Steel (Epoxy Coated) 5, 274. 000 5, 274. 000
LB 0. 000 0. 00
5. 00000 5,274.000 26, 370. 00
0290 602- 00030 *Rei nforcing (Fiber Reinforced Pol yner) (Surface) 122. 000 122. 000
MWKFT 0. 000 0. 00
1, 950. 00000 122. 000 237, 900. 00
0295 630-00012 *Traffic Control Managenent 142. 000 142. 000
DAY 0. 000 0. 00
520. 00000 142. 000 73, 840. 00
0330 900-00014 Added Item (Lunmp Sum/ 26, 647. 000 26, 647. 000
LS 0. 000 0. 00
1. 00000 26, 647. 000 26, 647. 00
0345 900- 00014 Added Item (Lunp Sum)/ Additonal Finish Coat 1. 000 1. 000
(Thorocoat) Piers 2 & 3, Str. F-15-BL Ls 0. 000 0.00
15, 651. 90000 1. 000 15, 651. 90
0365 900- 00006 Added Item (Dol lar)/ BRI DGE REPAI R FORCE ACCOUNT | TEM 22,406. 610 22,406. 610
DOL 0. 000 0. 00
1. 00000 22, 406. 610 22,406. 61
0370 900- 00006 Added Item (Dol lar)/ FORCE ACCOUNT DI AMOND GRI NDI NG 17, 565. 070 17, 565. 070
BRI DGES
DOL 0. 000 0. 00
1. 00000 17, 565. 070 17, 565. 07
CAT 0300 CURRENT AMI $ 1, 423,635.28 % 0.00$ 1,423,393.60
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00



CONTI D: C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17847-BI D ESTI MATE RUN 07/ 03/ 2013
PRQJECT: | MD703- 361 ESTI MATE NO. 0018 08: 58: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0305 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0310 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 113, 000. 00 $ 0.00$ 113, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 4,171,251.04 $

15,170.20$ 4,170, 625. 36



